

Maintenance Plan Summary & Schedule



August 12, 2021

Maintenance Plan Elements

(See Vol 1 for Details)

1. Development of Workplans and Implementation of **County-wide Mitigation Actions**
2. Coordination with MJLHMP Planning Partners on Development of Workplans & Implementation of **Annex Mitigation Actions (Unincorporated County, all 20 cities/townships, and 15 special districts)**
3. Commitment to ensuring **Equitable Participation**
4. **Annual Reporting** on the status of all Mitigation Actions to be delivered to the Board of Supervisors in a Public Forum beginning in Fall 2022

County-wide Mitigation Actions (1 of 3)

(See Vol 1 for Details)

Sept. 2021 - 2026

1. Maintain a multilingual and culturally appropriate **website** for the MJLHMP
2. Leverage/support/enhance multilingual and culturally appropriate, ongoing, **regional public education and awareness programs**, such as CERT and ZoneHaven
3. Provide technical support and coordination for available grant funding opportunities to the planning partnership

County-wide Mitigation Actions (2 of 3)

(See Vol 1 for Details)

Sept. 2021 - 2026

4. Develop a **standardized GIS dataset** for modeling hazards and impacts for regional and jurisdictional assessment purposes
5. Develop a multilingual and culturally appropriate **business outreach program**, in concert with existing business organizations and planning partners, to educate businesses on risk and risk reduction and to identify policies and programs to help businesses become more resilient
6. Develop **model policy templates** to assist with coordinated development and implementation of resiliency policies, such as the Safety Elements

County-wide Mitigation Actions (3 of 3)

(See Vol 1 for Details)

Beginning August /Sept 2021, when the FEMA BRIC grant process opens

- Increase grant competitiveness by demonstrating regional partnership and leveraging complimentary mitigation actions across the 37-partner plan annexes from the MJLHMP
- Continue to identify regional projects, coordinate grant and other funding development, implementation and administration

Annex Mitigation Actions

(See Vol 1 for Details)

Beginning Sept. 2021 - 2026

1. Provide BA Tool and training to Planning Partners to track mitigation action progress
2. Host bi-annual meetings with Partners:
 - Status check-in,
 - Funding and grant application coordination, and
 - Updates and training opportunities on a variety of topics, including outreach and social equity

Equitable Participation

(See Vol 1 for Details)

Beginning Sept. 2021 - 2026

In the development of the mitigation action workplans and during implementation, the County intends to continue its engagement with community members and CBO partners who represent underserved communities

Annual Reporting

(See Vol 1 for Details)

Beginning Sept. 2022

Develop coordinated Multijurisdictional Annual Report

- Report will include updates from all Planning Partners
- Report to be delivered in public forums, including the Board of Supervisors

Questions and Closing Remarks



August 12, 2021